
Project Name: 

Period Covered: 

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (August 1.2003 - August 31.2003) 

'• Continued offsite shipment of non-RCRA regulated waste. As of August 31, 2003, 27 rolloff containers 
of non-RCRA regulated waste had been shipped to Waste Management's Turnkey Landfill facility for 
disposal. See waste shipment summary table for details. 

• Continued offsite shipment of RCRA regulated waste. As of August 31 2003, 119 rolloff containers of 
RCRA-regulated waste had been shipped to EPA approved facilities, including waste generated during 
the EPA removal. See waste shipment summary table for details. 

• Completed equipment decontamination 

• Continue demobilization of equipment from the Site. l 

ACTION ITEMS FOR THE FOLLOWING MONTH (September 1 - September 31.2003) 

• Continue transportation and offsite treatment and disposal of contaminated soil and other waste material 
now contained in rolloffs at the Site. 

• Upon removal of all rolloff containers, begin final grading and placement of certified clean topsoil. 

• Complete demobilization and Site closure activities. 

PROJECT COMPLETION: 

• Work Plan Preparation, Submission and Approvals 100 % 
• Mobilization/Site Setup 100 % 
• Processing, Treatment and Disposal of EPA-Generated Waste 100% 
• Drum Excavation 100 % 
• Transportation, Treatment and Disposal of Newly Excavated Waste 95 % 
• Demobilization 60 % 

MONTHLY PROGRESS REPORT 

Oak Street Drum Disposal Area 
Administrative Order on Consent for Removal Action 
Taunton, MA 596826 

August 1, 2003 - August 31, 2003 



WASTE SHIPMENT SUMMARY 

The following chart provides a summary description of the waste disposal facilities and the types and quantities 
of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated 
waste was shipped to an EPA-approved facility., The chart contains estimated weights only, as actual weights 
are not known until paperwork has been received from the disposal facility. 

Summary of Waste Shipments 
As of August 31,2003 

Facility Location 
Type of Material Type of 

Container 

Quantity of Waste 
Number of 
Containers 

Total Estimated 
Weight (tons) 

Waste Management of 
New Hampshire 
(Turnkey Landfill) 

Rochester, NH 
Non-RCRA Regulated 

Waste 
Rolloff 27 432 

Jones Environmental 
Services, Inc. 

Lowell, MA RCRA Regulated Waste Rolloff 107 1,712 

Onyx Environmental 
Services - Sauget 
Facility. 

Sauget, IL RCRA Regulated Waste Rolloff 144 

Onyx Environmental 
Services - Deer Park 
Facility 

Deer Park, TX 
RCRA/TSCA Regulated 

Waste 
Rolloff 48 

Total Tons 2,400 

Note: The above waste shipment summary does include waste generated during the EPA removal. 

ANTICIPATED DELAYS/PROBLEMS 

None 

SAMPLING/TESTING RESULTS 

Analytical data generated and used to determine the proper method of waste disposal are maintained at the Oak 
Street Field Office. Analytical data from the air monitoring events are also maintained at the Oak Street Field 
Office. 
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